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Study Contacts 

� TPB Project Engineer: Lauren Nicholls; (919) 733-4705 x28; lmnicholls@ncdot.gov 
� RPO Contact: Steven Lambert; (252) 426-5753 x230; slambert@albemarlecommission.org 
� Division 1 Contact: Darrick Lee; (252) 793-4568; dslee@ncdot.gov (Mainland) 
� Division 1 Contact: Gretchen Byrum; (252) 331-4737; gabyrum@ncdot.gov (Island) 
� Local Contact: Mazie Smith; (252) 926-4179; msmith@hydecountync.gov 

Study Schedule  

Start of Study Letter ............................................................ 1/31/2011 
First CTP Meeting ............................................................... 2/28/2011 
Develop CTP Vision ........................................................... 4/30/2011 
Collect/Forecast SE Data ..................................................... 9/30/2011 
Develop Analysis Tool ........................................................ 9/30/2011 
Deficiency Analysis ............................................................ 2/28/2012 
Develop Draft CTP ............................................................. 5/31/2012 
Draft CTP to Locals ............................................................ 7/31/2012 
Local Adoption(s) ............................................................... 10/31/2012 
NCDOT Adoption ............................................................... 11/30/2012 
CTP Maps Distributed ......................................................... 12/31/2012 
Documentation .................................................................... 2/28/2013 
Study Close Out .................................................................. 3/31/2013 

Activities This Quarter 

� Finished draft CTP Maps 

� Started draft report 

� Draft problem statements 

Upcoming Activities 

� Meet with commissioners to present initials maps 

� Hold public drop-in sessions (2) 

� Meet with commissioners for adoption 

 

 

 


